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PROJ. REFERENCE NO. SHEET NO.

B-3256

TRI TCP-3
TEMPORARY PAVEMENT MARKING SCHEDULE PHASING
NOTE: ENSURE TRAFFIC IS MAINTAINED TO DRIVEWAYS AND -Y- LINES AT ALL
TEMPORARY TIMES.
PAVEMENT MARKINGS
PHASE 1
PAINT (100MM) | STEP 1: INSTALL WORK ZONE SIGNS AS SHOWN ON SHEET TCP-8.
PI YELLOW DOUBLE CENTER (2X) 1716 M
‘ . INSTALL DETOUR SIGNS AS SHOWN ON SHEET TCP-7.
TOTAL 1716 M STEP 2 USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEET 1 OF 9 AND
: SHEETS TCP-4 AND TCP-7, CLOSE SR 1108 WAKE CHAPEL RD.
MARKERS . (-L-) AT STA. 11+46 +/- (-L-) AND STA. 13+90 +/- (-L-).
INSTALL ADDITIONAL TYPE III BARRICADES AS SHOWN ON SHEET
TEMPORARY RAISED PAVEMENT MARKERS f ‘ | TCP-7.
MH YELLOW & YELLOW | 40 EA ' NOTE: ENSURE DETOUR SIGNING IS COORDINATED WITH NCDOT
' : | PROJECT R-2907 ON NC 55 APPROACHING THE WAKE CHAPEL
TOTAL 40 EA RD. INTERSECTION.

STEP 3: REMOVE THE EXISTING BRIDGE AND BEGIN CONSTRUCTION OF THE NEW
BRIDGE, APPROACHES AND ROADWAY FROM STA. 11+46 +/- (-L-) TO
STA. 13490 +/- (-L-) UP TO BUT NOT INCLUDING THE FINAL LAYER
OF SURFACE COURSE.

USING ROADWAY STANDARD DRAWING NO. 1101.02 SHEET 1 OF 7 AND
SHEETS TCP-5 AND TCP-6, CONSTRUCT THE ROADWAY FROM STA.
10+20 +/- (-L-)TO STA. 11+46 +/- (-L-) AND FROM STA.

13+90 +/- (-L-) TO STA. 16+30 +/- (-L-) IN ACCORDANCE WITH
THE CONSTRUCTION PLANS UP TO BUT NOT INCLUDING THE FINAL
LAYER OF SURFACE COURSE.

PHASE 2

STEP 1: INTALL TEMPORARY PAVEMENT MARKINGS AND MARKERS IN ACCORDANCE
WITH SHEETS TCP-5 AND TCP-6.

STEP 2: COMPLETE CONSTRUCTION OF -L- FROM STA. 11+46 +/- (-L) TO STA.
13+90 +/- (L), INCLUDING NEW STRUCTURE, UP TO BUT NOT INCLUDING
THE FINAL LAYER OF SURFACE COURSE.

STEP 3: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 7,
PLACE THE FINAL LAYER OF SURFACE COURSE, PAVEMENT
MARKINGS AND PAVEMENT MARKERS AS SHOWN ON SHEETS PM-2 AND
PM-3 FROM STA. 10+20 +/- (-L-) TO STA. 16+30 +/- (-L-).

STEP 4: REMOVE ALL TRAFFIC CONTROL DEVICES AND OPEN WAKE CHAPEL RD.
(-L-) TO THE FINAL TRAFFIC PATTERN.
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